Rpt-ID: RCPESPRJ Georgia Date: 05/06/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14559-13-000-0 Estimate Number: 0008 Pay Period: 04/05/2014
to 05/02/2014

Contract Location: Time Allowed: 446  Days
SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDIP Elapsed Calender Days: 264  Days
Percent Time: 59.19
District: 2 Area: 04
Contractor:

BEAM'S CONTRACTING, INC. Date Let: 06/21/2013
15030 ATOMIC RD. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/12/2013
BEECH ISLAND SC 29842-8319 Date Work Began: 09/26/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: HUDSON INSURANCE CO

Current Contract Amount $8,453,645.92 Counties:
Original Contract Amount $7,991,462.44 Columbia
Funds Available $6,966,668.68
Percent Complete 17.59%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231440- $8,453,645.92 $7,991,462.44 $6,966,668.68 17.59% $294,000.20

Chief Engineer
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04/05/2014
to 05/02/2014

Project Number:

Federal State Project Number:

231440-

SR 232 - WIDENING & RCNS

STP00-0174-01(007)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,189,581.77
$297,395.47
$1,486,977.24

$1,486,977.24

$1,486,977.24

Prev to Date

$954,381.62

$238,595.42

$1,192,977.04

$0.00 $0.00
$1,192,977.04

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,192,977.04

Total Payable:

This Estimate

$235,200.15
$58,800.05
$294,000.20
$0.00
$294,000.20
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$294,000.20
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Contract ID: B14559-13-000-0 Estimate Number: 0008 Pay Period: 04/05/2014
to 05/02/2014
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .351
240197.000 .040
.391 $9,607.88 $93,917.03
STP00-0174-01(007)
0015 207-0203 FOUND BKFILL MATL, TP Il CcY 24.000 546.524
28.100 .000
546.524 $.00 $15,357.32
0020 210-0100 GRADING COMPLETE - LS 1.000 .600
1051760.000 .100
.700 $105,176.00 $736,232.00
STP00-0174-01(007)
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 25,640.000 .000
18.030 2,560.410
2,560.410 $46,164.19 $46,164.19
0030 318-3000 AGGR SURF CRS TN 1,220.000 334.150
17.300 99.990
434.140 $1,729.83 $7,510.62
0060 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 2,400.000 1,965.333
2.480 -1,965.333
.000 $-4,874.03 $0.00
Category Amount: $157,803.87 $899,181.16
Category Number: 0030 TEMPORARY EROSION CONTROL
0300 163-0240 MULCH TN 600.000 63.862
189.310 9.204
73.066 $1,742.41 $13,832.12
0305 163-0300 CONSTRUCTION EXIT EA 10.000 .750
1477.460 1.500
2.250 $2,216.19 $3,324.29
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Pay Period: 04/05/2014
to 05/02/2014

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0310 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,000.000 156.000
RAW CHECK DAM 7.750 48.450
204.450 $375.49 $1,584.49
0311 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 3.000
488.000 .000
3.000 $.00 $1,464.00
0335 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 8.000 2.000
439.850 1.000
3.000 $439.85 $1,319.55
0339 167-1500 WATER QUALITY INSPECTIONS MO 14.000 .000
1108.000 8.000
8.000 $8,864.00 $8,864.00
0345 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,760.000 20,755.875
3.560 381.000
21,136.875 $1,356.36 $75,247.28
0349 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 7,310.000 279.300
4.180 169.875
449175 $710.08 $1,877.55
Category Amount: $15,704.38 $107,513.28
Category Number: 0050 BRIDGE NO 1- OVER CRAWFORD CREEK
0455 540-1202 REMOVAL OF PARTS OF EXISTING BRIDGE, BR LS 1.000 .000
61802.920 .300
.300 $18,540.88 $18,540.88
1
Category Amount: $18,540.88 $18,540.88
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to 05/02/2014

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 UTILITY
0495 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 1,075.000 1,247.300
31.380 .000
1,247.300 $.00 $39,140.27
Category Amount: $0.00 $39,140.27
Category Number: 0030 TEMPORARY EROSION CONTROL
0670 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 2,000.000 229.125
17.410 45.000
274125 $783.45 $4,772.52
Category Amount: $783.45 $4,772.52
Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK
0745 500-3101 CLASS A CONCRETE CcY 80.000 39.393
1105.780 40.700
80.093 $45,005.25 $88,565.24
0755 511-1000 BAR REINF STEEL LB 8,225.000 4,075.000
0.870 4,150.000
8,225.000 $3,610.50 $7,155.75
0770 520-0595 H-PILE POINTS, HP 14 X 102 EA 20.000 10.000
167.030 10.000
20.000 $1,670.30 $3,340.60
0775 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 405.050
77.950 413.160
818.210 $32,205.82 $63,779.47
0785 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 770.000 .000
33.650 555.000
555.000 $18,675.75 $18,675.75
Category Amount: $101,167.62 $181,516.81
Project Total Amount: $294,000.20 $1,486,977.24



